

Agricultural Knowledge and Innovation System - Ireland

AKIS Coordination Group

Annual Work Programme

Contents

a) Introduction	2
b) Draft Work Programme	2
i. Work Programme flow chart	2
ii. Work Programme Timetable	2
iii. Monitoring & Evaluation.....	4
iv. Reporting Structure	5

a) Introduction

The document contains a **draft work programme** which is aimed to support timely, informed delivery of identified actions and the efficient use of CG members time and input.

b) Draft Work Programme

A work programme with agreed objectives, deliverables and appropriate reporting, monitoring and indicators shall be agreed by the Coordination Group on foot of a proposal by the Chairperson. The programme shall be reviewed regularly but any subsequent changes shall only take effect with the agreement of the Group.

i. Work Programme flow chart



ii. Work Programme Timetable

Meetings	Who / What	When
1. Develop and agree on AKIS Coordination Group (CG) approach <ul style="list-style-type: none"> a) Establishment of AKIS CG Secretariat, Steering Group and Membership b) Undertake co-creation/co-design workshop at the first meeting to provide input for development of an initial draft work programme 	Appoint Chairperson, Secretariat, Members and Expert Advisory Group	September 2024

<p>Input: Initial presentations provided at first meeting setting out the current state of play for AKIS in Ireland. Workshop held at first meeting.</p> <p>Outcome & Deliverable: Provide presentations to attendees post the first meeting. Present workshop results to the coordination group members. Draft a work programme for consideration and sign off at the 2nd meeting.</p>		
<p>2. Mapping</p> <p>a) Map out visually and descriptively Ireland's AKIS to enable CG members to develop a long-term perspective on AKIS development, considering constraints and opportunities for reaching an enhanced Irish AKIS through engaging and interacting with relevant stakeholders.</p> <p>Input: Description of Irish AKIS actors</p> <p>Outcome & Deliverable: Visual map and description of the Irish AKIS.</p>	<p>Mapping Activity</p> <p>Workshop activity</p>	<p>December 2024</p>
<p>3. Site visits to enhance networking opportunities for AKIS Coordination Group members</p> <p>a. Visit to appropriate Irish research farm</p> <p>i. On-farm activity</p> <p>ii. Agri-tech Hub</p> <p>b. CAP Network – Farm Innovation Visit</p>		<p>Periodically as per CG meeting schedule</p>
<p>4. Invite Guest Speakers to speak about AKIS Development across the EU</p> <p>a. EU CAP Network</p> <p>b. EU Member States</p> <p>c. EU Commission – DG AGRI</p> <p>d. EUFRAS guest speaker</p>		<p>Periodically as per CG meeting schedule</p>
<p>5. Specific actions to enhance the flow and uptake of knowledge and information</p> <p>a. Consider available direction setting and feedback provided:</p> <p>i. Terms of Reference objectives</p> <p>ii. Initial meeting workshop report & the feedback provided by the Coordination Group</p>		<p>September 2024 – November 2025</p>

<ul style="list-style-type: none"> iii. AKIS Mapping iv. Farmers Survey b. Consider external inputs from: <ul style="list-style-type: none"> i. Modern AKIS ii. SCAR AKIS iii. OECD c. Workshop with AKIS coordination group members on priority areas for enhancing flow and uptake of knowledge and information d. Develop actions for priority areas identified for developing & enhancing flow paths of knowledge and information 		
6. AKIS Coordination Group Meetings	Regular CG meeting (x 3 annually): 2023/24 December 23 September 24 December 24 2025 February 25 September 25 November 25	Dates provided
7. Monitoring & Reporting		Annually
<ul style="list-style-type: none"> b) Annual Report on activities and actions identified and undertaken. 		

iii. Monitoring & Evaluation

It is proposed that the CG's goals be achieved through a range of objectives and activities which underpin the goals set out (Section 5 Terms of Reference). Progress towards achieving these objectives will be monitored in accordance with agreed activities and measurable outcomes and indicators.

Objectives	Activities	Expected Outcome & KPI
------------	------------	------------------------

iv. Reporting Structure

